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The purpose of this memo is to describe the plans for and objectives
of a liquid waste incinerator at the Krununrich Plant bcCore issuiivj
a formal scope. Any constructive comments or suggestions on the
project arc welcomed.
A• Project Objectives

The project will install equipment to store and incinerate
waste Aroclor returned to Monsanto by thoir customers. Considera-
tion will also be given to the future disposal of Montars and
contaminated solids.

B. Design Capacity
The incineration system will be designed for 10 million pounds
per year and 8000 hours per year on-stream time.

C. Project Tone
The objective of the project is to destroy PCB's. Any trace
PCD's should not contribute more than 3 ppb in the Kruir,i,irich
sewer. Costs will be kept to a minimum since this is a non-
earnings project.

D. Project Discussion
One 20,000 gallon storage tank will be supplied initially to
hold wastes received by drum and tank car. A dock and pump,
planned by the plant for unloading reclaimable Aroclor from
tank cars, will bo available for transfer of wastes unsuitable
tor reclamation to Lh« storage tanks. A 250 get lien =u.-..p, n
sump pump, and drum heaters will be included in this project
for unloading drums; this facility will be made available for
unloading drum* of reclaimable waste.
The incineration section will consist of a feed pump, a hori-
zontal thermal oxidizer, a quench pot, an HC1 scrubber, combus-

• tion air blower, and scrubber liquor circulation pump. The
scrubbed flue gas will be discharged to the atmosphere through
a stack. The liquor (approximately .5% IICl) will be discharged
to the sewer. jr'-
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Flexibility

Consideration is being given to diluting Montars with waste
Aroclor and handling the resultant liquid in this liquid
oxidizer. This would require two extra tanks and pumps, but
introduces the problem of lime in the Montar reacting with
and destroying the oxidizer refractory at high temperatures
(above 2200°F) .

Spree and tie-in consideration is being given to future solid
requirements.

Installation will be located in the old caustic evaporation
area if adequate space is available.

G. Schedules

Completion of Scope

Appropriation Request Data Transmittal

Project Approval

Order Incinerator Package

Drawing Approval

Do livery of Incinerator

Installation Completed

June 26, 1970

July 17, 1070

August, 1070

September 1, 1970

October 1, 1070

March 1, 1971

May 1, 1971
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